JOB 16441-2R . DALY REPORT ‘ D.O.. 2001-02-039

BAYONNE BARREL & DRUM REPORT # 75

0.S.C. JOE COSENTINO / CHARLIE FITZSIMMONS DATE: 01/07/95
R.M. M.R.ELLIS

DESCRIPTION OF DELIVERY ORDER: Mobilize necessary personnel and equipment to
facilitate removal action. Overpack, sample, haz-cat drummed waste on site, to include storage
tanks above & below ground, pits, gutters, courtyard and ash/soil piles. Proceed with T & D of
drummed waste, rubber, ash/soils and drums related to shredding operations. Further provide
any additional support needed to assist with the site removal per the 0.S.C.

LOCATION OF WORK: 150 RAYMOND BLVD. NEWARK, NJ 07105
WEATHER: Partly Sunny / Cloudy TEMPERATURE: 40's

WORK PERFORMED TODAY BY OHM:

* Continued the drum shredding operations today, further separating drums that contain labels
Hazardous Waste " and any other legible manufacturers labels. Weston TAT documents

all labels found with this information.

* By the days end the crew has completed the shredding of 340 drums while the drum de-headin
crew has de-headed 200 drums. Because the de-header can remove two drum heads to every
liner removed, not all of the liners have been removed yet. Empty drums are set upright in a circl
to prevent liners from blowing across site.

* Further 20-30 drums of various volumes of liquid's where placed in the bulk tank.
SUBCONTRACTOR SERVICES PERFORMED:

EXCEPTIONS / UNUSUAL CONDITIONS:

* Supplies are purchased today for the up grading of electrical concermns on the drum de-header,
further cleaning supplies for floors, counters etc.

* Ed Stafford was removed from the de-heading area to rinse his face with water, he is removed

to the decon, it appears while Ed was pulling a liner from a drum, residue of ice and water landed
removed. After a thorough flushing of the facial area Ed was fine and returned to work.

CHANGE IN METHOD OR SCOPE, SPECIFIC DIRECTION RECEIVED FROM 0.S.C.:

DOCUMENTS SUBMITTED:

* Monthly Summary for December including bar charts of progress.

COMMENTS: . | | _
* Personnel shut down operations at 1430 hrs. today and demobilize site for week end.
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